

MIDLAND RAILWAY PRINCIPAL SHARED PATH

Success Hill to Railway Parade

Timeline

Activity	Details	Outcomes
Community consultation on concept design (Jan to Feb 2018)	Feedback on the concept design was gathered through an online survey hosted on the Town of Bassendean website, direct correspondence, stakeholder meetings and a community workshop held on 16 January 2018 at the Bassendean Community Hall.	A detailed report of the consultation findings and a reviewed design was provided to Town of Bassendean Council for consideration at their meeting on 27 February 2018. The project was endorsed on the condition that the detailed design addressed concerns about tree loss. An overview of the consultation process is available on the Town of Bassendean's website .
Development of designs (Feb - Dec 2018)	Detailed design is being guided by the Main Roads Revegetation and Landscaping standards and the aims of the Green Transport Routes initiative.	As a result of the consultation undertaken, designs are being developed to ensure the removal of trees and shrubs is minimised, while still assuring a direct, safe riding route for people of all ages and abilities.
Community consultation on vegetation choices for route (Aug 2018)	The Town of Bassendean sent a letter to local residents inviting their feedback on tree selection for the road reserve along the route based on a list provided by the Town's arborist.	Feedback from the community will help determine the types of trees planted along the route.
Site walk-through with project and community stakeholders (Nov 2018)	A walk-through of the path took place with stakeholders on 28 November 2018.	A small group of stakeholders were invited to a walk-through where they observed plans for the site and had their questions answered by representatives from the Town of Bassendean, Main Roads and the Department of Transport. The feedback received from the group was considered during the development of design options.
Development of alignment options (mid-2019)	As a result of community consultation, three alignment options for the PSP have been developed. These designs will be accompanied by visual simulations and will be presented to the community.	Feedback will be collected on the options and this will guide the final decision on the Success Hill PSP route.
Construction of path 2019	Construction of the path is planned to commence in mid-2019.	Construction is dependent on the finalisation of designs and many other factors, including weather and resource availability. Construction milestones will be provided on the Town of Bassendean website .
Activation of Success Hill to Railway Parade PSP (June 2019 onwards)	Community activities will be run after the construction of the path is complete.	The Department of Transport and the Town of Bassendean will work with the local community to determine what kind of activities and other amenities they would like to see along the route. The Your Move Bassendean Officer will be working on the ground in Bassendean after construction to gather and implement ideas.

