



\$7 MILLION BUDGET ANNOUNCED

SHORT-TERM MEASURES

- Planning of boat pens initiated
- Stakeholder consultation
- Relocation of navigational aids in Fascine entrance
- Early tender advice given for boat pens
- Completion of concept plans for boat pens

Mid 2020

LONG-TERM SOLUTION

- Start of data collection (surveys, waves, currents)
- Technical workshop to evaluate long-term solutions
- Initiate technical and environmental studies to progress long-term strategy

2021

- Tender issued for boat pens
 - Technical studies:
 - dredging strategy and options assessment
 - coastal processes study
- Boat pen contract awarded
 - Environmental studies:
 - migratory bird survey
 - benthic habitat survey
- Boat pen design
 - Data collection:
 - bathymetry
 - waves
 - currents

2022

- Boat pen construction
- Vessels relocated from Yacht Club
- Geotechnical investigations
- Environmental referral for long-term strategy submitted to authorities
- Tender documentation prepared

2023

- Environmental approvals for long-term strategy obtained
- Tender/contracts finalised
- Works commence
- Completion of works

2024