Bandy Creek Weir
Indicative Timeline

- **2018**
  - Heritage Approval
  - Cultural Heritage Survey
  - Environmental Approval
  - Site Survey, Environmental Impact Assessment and Approval Submission
  - Heritage Approval
  - Approval Submission
  - Community Consultation
  - Detailed Design Commencement

- **2019**
  - Detailed Design and Documentation Completion
  - Heritage Approval Determination
  - Tendering Process for Construction Works

- **Tender Award and Commencement of Work**

- **Construction Phase**

- **Works Completed**